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Site Description

 Former Fire Training School Area 

 Fire Fighting Training Center and 

Staging Area for Low-Level Radioactive Waste Bins 

 Former Parking and Storage/Salvage Area

 Salvage Yards May Have Handled Scrap With Radium Markers or 

Paint

9/16/2015

Former Fire Training 

School

Former Parking and 

Storage Area
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Site Description (cont.)
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• Site Divided Into 17 Survey Units for Data Management
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Field Work Status

9/16/2015

1/ remediation only associated with removal of LLRO 
2/ awaiting 1 biased soil sample; no asphalt exceedances

SU

Surface 

Material

Scans             

(% Complete)

Swipe/Soil/Asphalt Samples 

(% Complete) 

Remediation Required 

(Yes/No)

1 soil 100 100 No

2 soil 100 100 No

3 soil 100 100 Yes1/

4 asphalt 100 100 No

5 asphalt 100 100 No

6 concrete 100 100 No

7 concrete 100 100 No

8 concrete 100 100 No

9 soil 100 100 No

10 soil 100 100 No

11 asphalt 100 100 No2/

12 soil 100 100 No

13 soil 100 100 No

14 soil 100 100 No

15 soil 100 100 No

16 soil 100 100 No

17 soil 100 100 No
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Field Work Status (cont.)

 Field Work 100% Complete

 Awaiting Lab Results for One Biased Soil Sample (SU 11)

 Volume of Soil Excavated to Date – 1,650 Cubic Yards

9/16/2015



7 BRAC Program Management Office

Field Work Photos
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Former Parking and Storage Area
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Field Work Photos (continued)
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Delineators Over Asphalt Sample Locations Soil Stockpiles Staged in Former SU 01

Former LLRW Storage AreaFormer LLRW Storage Area 
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Future Milestones
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 Receive Data From Last Soil Sample by September 30, 2015

 Down Post Site

 Draft, Final Status Survey Report – November 2015
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Questions

9/16/2015


